
 CITY OF RENO - CAPITAL PROJECT 

2015 SEWER REHABILITATION PROJECT

PWP No.  WA-2015-052 City Contract No. I400078

Bid Award:

Reno Project Manager:  Khalil Wilson, P.E.

Reno Contact Phone: (775) 321-8354

Reno Contact Email: wilsonk@reno.gov

Public Works Dept: (775) 334-2548

Design Firm Name: Lumos & Associates

Construction Contractor: Spanish Springs Construction

Project Description & Purpose
The 2015 Sewer Rehabilitation project includes the 
replacement of approximately 7,900 feet of sanitary 
sewer at several locations throughout the City.   
 
 
The sewer replacements on East Fourth Street were 
selected in coordination with the Regional Transportation 
Commission (RTC) Bus Rapid Transit project that is 
scheduled for construction in fall of 2016.  The other two 
areas, Sierra Street and Manzanita Lane, are a high 
priority for replacement. 

Project Schedule

Click to View Road ClosuresClick to View Project Location(s)

Advertise: March 23, 2015
Bid Opening: April 10, 2015
Council Award: May 13, 2015

Design Completion: March 20, 2015

Construction Start: June 1, 2015
Construction Complete: October 2015

Latest News
Sierra Street Area work is complete.  Minor punch list items 
remain to be completed at the end of September. 
 
The contractor is continuing with sewer main installation work in 
the Manzanita Lane and East 4th Street Areas.   The pipe 
installation is scheduled to be complete by the end of 
September.  Concrete and asphalt restoration will follow and 
final completion by mid October.  
 

September 2015

For current traffic control information please see the City of 
Reno's weekly Road Closures.

Construction Costs/Funding Sources
Funding Source: Sewer Enterprise Funds (User Fees)

 $4,824,444.00 

Contact Information

Construction Traffic Control

Contractor Phone: (775) 425-4000

https://www.google.com/maps/d/edit?mid=zI7tFqBAnljw.kM67vtwMz2C8
http://reno.gov/government/departments/public-works/traffic-engineering/road-closures
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